
 

 

 

Project Newsletter  

What’s happening now? 
The Civic Center and Park project is continuing on 
schedule and on budget.  Over the past couple of 
months, there have been no additional contractor’s 
contingency items and we continue to have no owner 
change orders on the project.   
 

C.W. Driver, our project manager, has been busy 
overseeing the footing installations for the library 
expansion and the City Council Chambers.  Still under 
construction are the underground utilities for the site; 
including water, sewer, storm drains, gas, and telecom 
cabling.  During the month of July, work will begin on 
the basement level of the City Hall office building.  

Construction costs as of June 30, 2011: 
 

•  Expended: $16,485,602.  
•  Construction contingency items: 

o minor landslide repairs during excavation of 
north parcel park, $34,842. 

o grading refinements due to revised design 
adjacent to wetlands, $82,822. 

o storm damage, $61,773 (submitted to 
FEMA for reimbursement). 

o utility and boiler relocations, $249,667. 

•  Owner’s contingency change orders: $0. 
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Progress You Can See 
Over the next few months, the progress being made on the Civic 
Center project will become visible.  Steel forms and structures 
will start to rise up out of the dirt as the buildings begin taking 
shape.  For prime viewing of the construction project, visit the 
Central Library to peek out the second story windows and check 
out a good book for reading over the summer while you’re there.  
The project website (newportbeachca.gov/civiccenter) has 
additional photos showing the construction progress. 

 

Parking Structure Taking Shape 
The ground floor of the parking structure was 

completed in three separate concrete pours due to the 

large quantity; a total of 1,077 cubic yards of concrete 

and 114 concrete trucks.  Work continues on the 

installation of the columns and elevated deck forms to 

pour the slabs for the upper decks of the structure. 


